
 
    

DATE:   September 15, 2006 

 

TO:    King County International Airport Tenants 

  distributed by e-mail and fax 

 

FROM:   Robert I. Burke, AAE, Airport Director  

 

SUBJECT:  RUNWAY 13R/31L CONSTRUCTION UPDATE    

 

Following a final check of the weather forecast at noon today, our contractor will be proceeding 

with runway painting tomorrow. 

 

Accordingly full closure of Runway 13R/31L is scheduled on Saturday, September 16 and 

17 from 0900 to 1800 (local) for painting and construction punch list items. 

 

Our contractor confirmed that all major electrical work has been completed.  The elevated and 

in-pavement guard lights located at the runway hold lines have been energized and are 

operational.  These lights remain active 24 hours a day to provide a visual cue to aircraft 

operators to prevent runway incursions. 

 

Additionally, the contractor has advised of a work schedule change concerning the coming 

runway grooving work.  This phase is still scheduled to commence September 25, and the 

nightly hours of work remain the same – 2100 to 0400 (local).  However, the contractor will 

only be working 5 days per week, from Monday evening to Saturday morning.  No work 

will be performed Saturday and Sunday evenings, and the runway will remain open on 

weekends commencing at 0400 (local) Saturday.  The contractor anticipates completion of this 

work prior to the 45 days specified in the contract. 

 

A status update will be provided following this weekend’s activities. The continued patience of 

our aviation community is appreciated. 

 

Rita Creighton, Community Relations and Aviation Education Program Manager, can be 

contacted at (206) 296-7431 should you have any questions concerning the construction 

schedule. 
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